

UWRWA
Technical Committee Work Plan
2012

PROJECTS	TIMELINE								Tech Comm. Leader	NOTES
	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.		
Technical Committee Meetings	X	X		X		X		X		
Develop Cost-Share Program Criteria and Ranking Strategy	X									
Review watershed management plans and identify the top recommendations to implement or critical pollution sources to address this year	X	X								Will likely be determined as part of cost share doc and overall project priority understanding.
Reach out to land use planners and economic development professionals to identify tools we can develop to help them with open-space planning, LID, watershed-wide planning, and overall ordinance reform		X		X						Planners' workshop & half day economic development workshop being planned for the fall (River Festival).
Review Cost-Share Applications		X		X		X		X		
Organize a tour/workshop to promote LID to stormwater and municipal staff; Hold training(s) focused on LID practices/protocol development for inspection training		X		X						Do in September as part of River Festival too?
Develop/round up O&M Manuals for practices		X		X		X		X		
Meet with Park Foundations regarding naturalizing waterway initiatives or other crossover projects for 319 projects						X		X		
Engage in Greening the Crossroads; determine possible cooperative projects for cost-share program						X		X		
Work with partner agencies to develop agency-approved technical standards for urban practices (NRCS)								X		

Remember our existing programs & link efforts to these and each other (Clear Choices, 319 grant, River Festival)