

UWRWA
Technical Committee Work Plan
2013

PROJECTS	TIMELINE												Tech Comm. Leader	NOTES
	Jan.	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.		
Technical Committee Meetings		X		X		X		X		X		X		
Review Cost-Share Applications		X				X				X				
Meet with Park Foundations regarding naturalizing waterway initiatives or other crossover projects for 319 projects	X	X												
Engage in Greening the Crossroads; determine possible cooperative projects for cost-share program	X	X												
Work with partner agencies to develop agency-approved technical standards for urban practices (NRCS)	X	X		X										Meet with Amie Lester first to determine current status
Reach out to economic development professionals to identify tools we can develop to help them with open-space planning, LID, watershed-wide planning, and overall ordinance reform			X	X										1/2 day economic development workshop for Sept. (River Festival)
Organize a tour/workshop to promote LID to stormwater and municipal staff; Hold training(s) focused on LID practices/protocol development for inspection training				X		X		X						Do inspection training in Sept. as part of River Festival and coordinate tour with Spence as part of Festival
Promote completed cost-share projects/models						X		X		X				
Develop content for CCCW expansion pledges (if new pledges are created in 2013)								X		X				
Begin developing a plan for network or volunteer monitoring (doing regular HR trainings; conducting dip-in days and/or sampling schedules)										X		X		

Remember our existing programs & link efforts to these and each other (Clear Choices, 319 Grant, River Festival)